

Annual Procurement Plan for the year 2019-20

(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency: **Establishment of IT & Library Infrastructure for new Disciplines of Food & Energy Engineering and Science at UAF**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable/ Scope of Work	Procurement Type **	Procurement Category ***	Funds (Rupees in Million)	Sources of Funds (ADP or Non-ADP)	Tentative Estimated Cost (Rupees in Million)	Procurement Method****	Procurement Procedure *****	Tentative Timing of Procurement *****	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1	ICT Equipement	Procurement and Deployment of VDI Solution and associate hardware	52	Goods & Services	Local	46.109	ADP	46.109	Tender	Single Stage two Envelope	2nd Quarter	5-Aug-19	2-Oct-19	15-Oct-19	20-Nov-19	19-Dec-19	
		Procurement and Deployment of UPS Solution	1														
		Procurement and Deployment of video conferencing solution	2														
		Procurement and Deployment computer system, Printers, Photocopier, Smart Boards and ect.	100														
		Procurement of ERP/CMS system with associated hardware	1														
2	Furniture & Fixture	Chairs	2117	Goods	Local	26.557	ADP	26.557	Tender	Single Stage two Envelope	1st Quarter	25-Feb-19	2-Jul-19	15-Jul-19	5-Aug-19	1-Sep-19	
		Desks	25														
		Lockers	4														
		Rostrum	23														
		Sitting Place Faculty	1200														
		Sofa set	8														
		Steel/Wooden Almirah	259														
		Table	1719														
		Vertical Blinds	2440														
		Water Dispenser	3														
		White Board	25														
3	Books & Journals	Books & Journals		Goods	Local	4.659	ADP	4.659	Direct Contract						1-Aug-19	25-Nov-19	
4	Generator	Generator	4	Goods	Local/ International	28.000	ADP	28.000	Tender	Single Stage two Envelope	1st Quarter	10-Jul-18	8-Feb-19	26-Apr-19	1-Oct-19	20-Nov-19	
5	Furniture & Fixture	HVAC System	1	Goods	Local	44.136	ADP	44.136	Tender	Single Stage two Envelope	1st Quarter	25-Aug-19	15-Sep-19	30-Sep-19	15-Nov-19	5-Dec-19	

Name of the Procuring Agency: **ESTABLISHMENT OF UNIVERSITY OF AGRICULTURE, FAISALABAD AT DEPALPUR, OKARA**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable/ Scope of Work	Procurement Type **	Procurement Category ***	Funds (Rupees in Million)	Sources of Funds (ADP or Non-ADP)	Tentative Estimated Cost (Rupees in Million)	Procurement Method****	Procurement Procedure *****	Tentative Timing of Procurement *****	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks

1	Stationery	Paper,office stationery		Goods	Local	0.015	Non-Developm ent	0.015	Tender/Petty purchase/Quota tion	Single Stage two Envelope	1st Quarter	15 August, 2019	15 September, 2019	28 Sep, 2019	25 Oct, 2019	18 Nov,2019	
2	Fertilizer/Seed	DAP, Urea, NPK, Potash, any other Fertilizer/Seed		Goods	Local/Internati onal	1	Non-Developm ent	1.000	Tender/Petty purchase/Quota tion	Single Stage two Envelope	1st Quarter	15 August, 2019	15 September, 2019	28 Sep, 2019	25 Oct, 2019	18 Nov,2019	
3	Pesticide	Pesticide		Goods	Local/Internati onal	0.2	Non-Developm ent	0.200	Tender/Petty purchase/Quota tion	Single Stage two Envelope	1st Quarter	15 August, 2019	15 September, 2019	28 Sep, 2019	25 Oct, 2019	18 Nov,2019	
4	Chemicals & Glassware	Chemicals		Goods	Local/Internati onal	2	Developm ent	2.000	Tender	Single Stage two Envelope	2nd Quarter	10 October, 2019	25 October, 2019	10 November, 2019	8 December, 2019	12 December, 2019	
5	LAN & Computer Lab	Network Printer & Scanners		Goods	Local/Internati onal	1.094	Developm ent	1.094	Tender/Quotatio n	Single Stage two Envelope	2nd Quarter	20 October, 2019	05 November, 2019	15 November, 2019	10 December, 2019	15 December, 2019	
6	Office Equipement	Desktop Printers, Multimedia		Goods	Local/Internati onal	1.11	Developm ent	1.110	Tender/Quotatio n	Single Stage two Envelope	2nd Quarter	20 October, 2019	05 November, 2019	15 November, 2019	10 December, 2019	15 December, 2019	
7	Books & Journal	Books		Goods	Local/Internati onal	1.814	Developm ent	1.814	Quotation		3rd Quarter	10 Jan, 2020	25 Jan, 2020	10 Feb, 2020	05 March, 2020	10 March, 2020	
Name ofProcuring Agency:- Endowment Fund																	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable/ Scope of Work	Procurement Type **	Procurement Category ***	Funds (Rupees in Million)	Sources of Funds (ADP or Non-ADP)	Tentative Estimateed Cost (Rupees in Million)	Procurement Method****	Procurement Procedure *****	Tentative Timing of Procurement *****	Tentative Date of Procurement Advertiseme nt	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentaive Date of Completion	Remarks
1	Stationery	Paper, tonner,ballpoint stationery	A-4 paper 80 Re	Goods	Local	0.150	Non-ADP	Q.1-0.090,	Petty Purchase/Quotati on	singel stage one Envelope	1-4 quarter			July 2019 to June-2020	July 2019 to June-2020	30-06-2020	
3	POL Charges	Petrol,Diesel,mobile oil etc		Goods	Local	0.450	Non-ADP	Q.1 - 0.110 Q.2- 0.110 Q.3- 0.110 Q.4- 0.115	Direct Contract		1-4 quarter			July 2019 to June-2020	July 2019 to June-2020	30-06-2020	
4	Printing and Publication etc.	Annual Report	300 copies	Goods	Local	0.370	Non-ADP	0.370	Tender	single stage two envelop	2nd Qaurter	10.09.2019	30-9-2019	15.10.2019	30.11.2019	31-12-2019	
5	Seminar/Workshop s	stationery,bags,entertainment	stationery,ba gs,entertain ment	Goods	Local	0.170	Non-ADP	0.170	Tender	Single stage one envelope	4th Quarter	5-4-2020	25-04-2020	10-5-2020	10-06-2020	30-6-2020	
6	Advertising & Publicity	Advertisement of Projects	2t imes	Services	Local	0.210	Non-ADP	0.210	Direct Contract		IsQ			20-12-2019	15-01-2020	30-6-2020	

7	Payment to other for services rendered	Audit of EFS	1 time	Services	Local	0.250	Non-ADP	0.250	Tender	single stage two envelop	2nd Qaurter	10.10.2019	30.10.2019	15.11.2019	31.01.2020	30-06-2020	
8	Unforeseen/ Consumable	Tissu paper, Surf,Soap,etc.	tissue paper 60No. Surf80gm Soap 50No.	services/Goods	Local	0.290	Non-ADP	0.290	Petty Purchase/Quotati on	Single stage one envelope	Q.1 - 0.080, Q.2- 0.080 Q.3- 0.070 Q.4- 0.060			July 2019 to June-2020	July 2019 to June-2020	30-06-2020	
9	Entertainment Charges	tea bags,milk,biscute,& sugar		Goods	Local	0.170	Non-ADP	0.170	Petty Purchase/Quotati on	Single stage one envelope	Q.1 - 0.050, Q.2- 0.050 Q.3- 0.035 Q.4- 0.035			July 2019 to June-2020	July 2019 to June-2020	30-06-2020	
10	Hardware	3 printer& 1 PC & Multimedia for Exhibition Center		Goods	Local	0.220	Non-ADP	0.220	Tender	Single stage one envelope	3rd Quarter	5-01-2020	25-1-2020	15-02-2020	10-03-2020	10-04-2020	
12	Purchase of I.T Equipment	3 wifi card, 6 flash drive 32GB, 1 external hard drive 1TB		Goods	Local	0.170	Non-ADP	0.170	Petty Purchase/Quotati on	Single stage one envelope	Q.2- 0.030 Q.3- 0.040 Q.4- 0.100			July 2019 to June-2020	July 2019 to June-2020	30-06-2020	
13	Purchase of Plant & Machinery	1.cleaning machine for Exhibition,1 Grass cutter machine		Goods	Local	0.170	Non-ADP	Q.2- 0.090 Q.3- 0.080	Tender	Single stage one envelope	3rd Quarter	5-01-2020	25-1-2020	15-02-2020	10-03-2020	10-04-2020	
14	Purchase of Furniture & Fixture etc.	Furniture for meeting room		Goods	Local	0.250	Non-ADP	0.250	Tender	single stage two envelop	3rd Quarter	5-01-2020	25-1-2020	15-02-2020	10-03-2020	10-04-2020	
15	Electrification, Plumbing and other infrastructural works			Goods	Local	0.1300	Non-ADP	0.1300	Petty Purchase/Quota tion	Single stage one envelope	Q1-Q4			July 2019 to June-2020	July 2019 to June-2020	30-06-2020	

16	Repair of Transport			Goods	Local	0.300	Non-ADP	0.300	Petty Purchase/Quota tion	Single stage one envelope	Q1-Q4			July 2019 to June-2020	July 2019 to June- 2020	30-06-2020	
17	Repair of Plant & Machinery			services/Goods	Local	0.800	Non-ADP	0.800	Petty Purchase/Quota tion	Single stage one envelope	Q1-Q4			July 2019 to June-2020	July 2019 to June- 2020	30-06-2020	
18	Repair of Furniture and Fixture			Services	Local	0.125	Non-ADP	0.125	Petty Purchase/Quota tion	Single stage one envelope	Q1-Q4			July 2019 to June-2020	July 2019 to June- 2020	30-06-2020	
19	Repair and Maintenance of Office Building			Services	Local	0.130	Non-ADP	0.130	Petty Purchase/Quota tion	Single stage one envelope	Q1-Q4			July 2019 to June-2020	July 2019 to June- 2020	30-06-2020	
20	Repair of I.T Equipment			Goods/Services	Local	0.80	Non-ADP	0.80	Petty Purchase/Quota tion	Single stage one envelope	Q1-Q4			July 2019 to June-2020	July 2019 to June- 2020	30-06-2020	
21	Other-Civil Work			Goods	Local	0.430	Non-ADP	0.430	Petty Purchase/Quota tion	Single stage one envelope	Q1-Q4			July 2019 to June-2020	July 2019 to June- 2020	30-06-2020	

Name of the Procuring Agency:Junior Laboratory School,UAF

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable/ Scope of Work	Procurement Type **	Procurement Category ***	Funds (Rupees in Million)	Sources of Funds (ADP or Non-ADP)	Tentative Estimated Cost (Rupees in Million	Procurement Method****	Procurement Procedure *****	Tentative Timing of Procurement *****	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentaive Date of Completion	Remarks
1	Stationery	Paper,ball points , board markers etc...	15 rim	Goods	Local	0.06	Non-ADP	0.06	Petty Purchase	single stage single envelop	1st quarter			15,Aug,19	23, Aug,19	20,Sept,19	
2	printing and public	paper Dece. test, annual exam	max. 400 paper	goods	Local	0.2	Non-ADP	0.2	Qoutations	single stage single envelop	3nd quarter			08,Jan,20	20,Jan,20	19,Feb,20	
3	adveretisment and publicity	advertisment of admission	flexes 20	goods	Local	0.01	Non-ADP	0.01	Petty Purchase	single stage single envelop	1st quarter			27,Aug,19	06,Sept,19	30,Sept,19	
4	cost of other stores	cup gls , plats etc...	cup=24, glass 24= plates=24	goods	Local	0.05	Non-ADP	0.05	Petty Purchase	single stage single envelop	2nd quarter			02,Oct,19	14,Oct,19	13,Nov,19	
5	General Expences	Prizes , etc..	cup, sheilds	goods	Local	0.2	Non-ADP	0.2	Petty Purchase/Qoutation	single stage single envelop	3rd Quarter			04,Feb,20	13,Feb,20	12,Mar,20	
6	Hardware	computer, etc..	core i7 dell	goods	Local	0.1	Non-ADP	0.1	Qoutations	single stage single envelop	1st quarter			20,Aug,19	30,Aug,19	27,Sept,19	
7	Plant and machinary	Moto Pump	2	Goods	Local	0.05	Non-ADP	0.05	Petty Purchase	single stage single envelop	1st quarter			26,Aug,19	05,Sep,19	30Sept,19	
8	Furniture and fixture	Student desks	50 chairs & 50 Tables	Goods	Local	0.15	Non-ADP	0.15	Tender	single stage two envelop	1st quarter	20,Aug,19	Aug,2019	06,Sept,19	16,Sep,19	15,Oct,19	

Name of the Procuring Agency:Laboratory Boys Higher Secndry School,UAF

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable/ Scope of Work	Procurement Type **	Procurement Category ***	Funds (Rupees in Million)	Sources of Funds (ADP or Non-ADP)	Tentative Estimated Cost (Rupees in Million	Procurement Method****	Procurement Procedure *****	Tentative Timing of Procurement *****	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentaive Date of Completion	Remarks
1	Stationery	Paper,ball points , board markers etc...	15 rim	Goods	Local	0.055	Non-ADP	0.055	Petty Purchase	single stage single envelop	1st quarter			19 Aug,19	30 Aug,19	27,Sept, 2019	
2	printing and public	paper dece test, annual exam	max. 400 paper	goods	Local	0.3	Non-ADP	0.3	quotations	single stage single envelop	2nd Quarter/4th Quarter			20,Dec,19	01,jan,20	31,Jan,20	
3	adveretisment and publicity	advertisment of admission	flexes 45	goods	Local	0.11	Non-ADP	0.11	quotations	single stage single envelop	1st quarter			15,Aug,19	26,Aug,19	25,Sept, 19	
4	cost of other stores	cup gls , plats etc...	cup=24, glass 24= plates=24	goods	Local	0.055	Non-ADP	0.055	Petty Purchase	single stage single envelop	2nd quarter			07,Oct,19	17,Oct,19	14,Nov,19	

5	General Expences	Prizes , etc..	cup, sheilds	goods	Local	0.275	Non-ADP	0.275	Petty Purchase/Quotation	single stage single envelop	3rd Quarter			10,Feb,20	20,Feb,20	19,Mar,20	
6	Hardware	computer, etc..	core i7 dell	goods	Local	0.11	Non-ADP	0.11	quotations	single stage single envelop	1st quarter			15,Aug,19	27,Aug,19	26,Sept,19	
7	Lab. Equipments	glassware for practicals	test tubes beaker etc...	goods	Local	0.11	Non-ADP	0.11	quotations	single stage single envelop	2nd quarter			24,Oct,19	05,Nov,19	29,Nov,19	
8	Chemicals	chemicals for precticals	HCL, HNO3 etc..	Goods	Local	0.055	Non-ADP	0.055	Petty Purchase	single stage single envelop	2nd quarter			07,Oct,19	17,Oct,19	15,Nov,19	
9	Plant and machinary	Motor Pumps	1	Goods	Local	0.055	Non-ADP	0.055	Petty Purchase	single stage single envelop	1st quarter			19,Aug,19	30,Aug,19	20,Sept,19	
10	Furniture and fixture	Office chairs and tables	100 chairs & 100 Tables	Goods	Local	0.55	Non-ADP	0.55	Tander	single stage two envelop	1st quarter	15,Aug,19	02,Sep,19	12,Sep,19	26,Sep,19	25,Oct,19	

Name of the Procuring Agency:LABORATORY GIRLS HIGHER SECONDARY SCHOOL

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable/ Scope of Work	Procurement Type **	Procurement Category ***	Funds (Rupees in Million)	Sources of Funds (ADP or Non-ADP)	Tentative Estimated Cost (Rupees in Million	Procurement Method****	Procurement Procedure *****	Tentative Timing of Procurement *****	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentaive Date of Completion	Remarks
1	Stationery	Paper,ball points , board markers etc...	15 rim	Goods	Local	0.06	Non-ADP	0.06	Petty Purchase	single stage single envelop	1st quarter			16,Aug,19	22,Aug,19	10,Sept,19	
2	printing and public	paper dece test, annual exam	max. 400 paper	goods	Local	0.12	Non-ADP	0.012	quotations	single stage single envelop	2nd quarter			20,Dec,19	01,jan,19	31,Jan,19	
3	adveretisment and publicity	advertisment of admission	flexes 45	goods	Local	0.25	Non-ADP	0.25	quotations	single stage single envelop	1st quarter			15,Aug,2019	26,Aug,19	25,Sept, 19	
4	cost of other stores	cup gls , plats etc...	cup=24, glass 24= plates=24	goods	Local	0.05	Non-ADP	0.05	Petty Purchase	single stage single envelop	2nd quarter			07,Oct,19	17,Oct,19	14,Nov,19	
5	General Expences	Prizes , etc..	cup, sheilds	goods	Local	0.2	Non-ADP	0.2	Petty Purchase/ Quotatopns	single stage single envelop	3rd Quarter			10,Feb,20	20,Feb,20	19,Mar,20	
6	Hardware	computer, etc..	core i7 dell	goods	Local	0.1	Non-ADP	0.1	coutations	single stage single envelop	1st quarter			15,Aug,19	27,Aug,19	26,Sept,19	
7	Lab. Equipments	glassware for practicals	test tubes beaker etc...	goods	Local	0.05	Non-ADP	0.05	Petty Purchase	single stage single envelop	2nd quarter			24,Oct,19	05,Nov,19	29,Nov,19	
8	Chemicals	chemicals for precticals	HCL, HNO3 etc..	Goods	Local	0.02	Non-ADP	0.02	Petty Purchase	single stage single envelop	2nd quarter			07,Oct,19	17,Oct,19	15,Nov,19	
9	Plant and machinary	Refrigerator	1	Goods	Local	0.1	Non-ADP	0.01	quotations	single stage single envelop	1st quarter			19,Aug,19	30,Aug,19	20,Sept,19	
10	Furniture and fixture	Office chairs and tables	100 chairs & 100 Tables	Goods	Local	0.15	Non-ADP	0.15	Tender	single stage two envelop	1st quarter	15,Aug,19	02,Sep,19	12,Sep,19	26,Sep,19	25,Oct,19	

Name of the Procuring Agency:Engineering Construction Department (Maintenance); University Of Agriculture; Faisalabad

1	Tender for Supply of miscellaneous Electrical, Public Health, Civil Items for various Maintenance works (Subjected to the need and actual requirement during maintenance Process) at Main Campus, UAF	General items	-----	Goods	Local	One Million	Non ADP	One Million	Tender	Single Stage One Envelop	1 st Quarter	1-Jul-19	16-Aug-19	25-Sep-19	25-Oct-19	30-Jun-20	
2	Tender for Supply and Erection of miscellaneous Electrical, Public Health, Civil Items for various Maintenance works (Subjected to the approval of competent Authority) for Office Buildings Main Campus, UAF	Repair and Maintenance items	-----	Goods & Services	Local	0.5 Million	Non ADP	One Million	Tender	Single Stage One Envelop	1 st Quarter	1-Jul-19	16-Aug-19	25-Sep-19	25-Oct-19	30-Jun-20	
3	Tender for Supply and Erection of miscellaneous Electrical, Public Health, Civil Items for various Maintenance works (Subjected to the approval of competent Authority) for Residential Buildings Main Campus, UAF	Repair and Maintenance items	-----	Goods & Services	Local	0.5 Million	Non ADP	One Million	Tender	Single Stage One Envelop	1 st Quarter	1-Jul-19	16-Aug-19	25-Sep-19	25-Oct-19	30-Jun-20	

4	Tender for Supply and Erection of miscellaneous Electrical, Public Health, Civil Items for various Maintenance works (Subjected to the approval of competent Authority) for Others Buildings/ Hostels at Main Campus, UAF	Repair and Maintenance items	-----	Goods & Services	Local	0.5 Million	Non ADP	One Million	Tender	Single Stage One Envelop	1 st Quarter	1-Jul-19	16-Aug-19	25-Sep-19	25-Oct-19	30-Jun-20	
5	Tender for Maintenance works of various Structures (Electrical Panel, RCC Pillar, Column and iron truceess etc) at Main Campus, UAF	Repair and Maintenance items	-----	Goods & Services	Local	0.1 Million	Non ADP	One Million	Tender	Single Stage One Envelop	1 st Quarter	1-Jul-19	16-Aug-19	25-Sep-19	25-Oct-19	30-Jun-20	
6	Tender for Supply of miscellaneous Electrical, Public Health, Civil Items for various Maintenance works (Subjected to the need and actual requirement during maintenance Process) at Main Campus, UAF	General items	-----	Goods	Local	One Million	Non ADP	One Million	Tender	Single Stage One Envelop	2 nd Quarter	1-Oct-19	16-Nov-19	26-Dec-19	25-Jan-20	30-Jun-20	
7	Tender for Supply and Erection of miscellaneous Electrical, Public Health, Civil Items for various Maintenance works (Subjected to the approval of competent Authority) for Office Buildings Main Campus, UAF	Repair and Maintenance items	-----	Goods & Services	Local	0.5 Million	Non ADP	One Million	Tender	Single Stage One Envelop	2 nd Quarter	1-Oct-19	16-Nov-19	26-Dec-19	25-Jan-20	30-Jun-20	
8	Tender for Supply and Erection of miscellaneous Electrical, Public Health, Civil Items for various Maintenance works (Subjected to the approval of competent Authority) for Residential Buildings Main Campus, UAF	Repair and Maintenance items	-----	Goods & Services	Local	0.5 Million	Non ADP	One Million	Tender	Single Stage One Envelop	2 nd Quarter	1-Oct-19	16-Nov-19	26-Dec-19	25-Jan-20	30-Jun-20	
9	Tender for Supply and Erection of miscellaneous Electrical, Public Health, Civil Items for various Maintenance works (Subjected to the approval of competent Authority) for Others Buildings/ Hostels at Main Campus, UAF	Repair and Maintenance items	-----	Goods & Services	Local	0.5 Million	Non ADP	One Million	Tender	Single Stage One Envelop	2 nd Quarter	1-Oct-19	16-Nov-19	26-Dec-19	25-Jan-20	30-Jun-20	
10	Tender for Supply of miscellaneous Electrical, Public Health, Civil Items for various Maintenance works (Subjected to the need and actual requirement during maintenance Process) at Main Campus, UAF	General items	-----	Goods	Local	One Million	Non ADP	One Million	Tender	Single Stage One Envelop	3 rd Quarter	1-Jan-20	16-Feb-20	25-Mar-20	25-Apr-20	30-Jun-20	
11	Tender for Supply and Erection of miscellaneous Electrical, Public Health, Civil Items for various Maintenance works (Subjected to the approval of competent Authority) for Office Buildings Main Campus, UAF	Repair and Maintenance items	-----	Goods & Services	Local	0.5 Million	Non ADP	One Million	Tender	Single Stage One Envelop	3 rd Quarter	1-Jan-20	16-Feb-20	25-Mar-20	25-Apr-20	30-Jun-20	
12	Tender for Supply and Erection of miscellaneous Electrical, Public Health, Civil Items for various Maintenance works (Subjected to the approval of competent Authority) for Residential Buildings Main Campus, UAF	Repair and Maintenance items	-----	Goods & Services	Local	0.5 Million	Non ADP	One Million	Tender	Single Stage One Envelop	3 rd Quarter	1-Jan-20	16-Feb-20	25-Mar-20	25-Apr-20	30-Jun-20	

13	Tender for Supply and Erection of miscellaneous Electrical, Public Health, Civil Items for various Maintenance works (Subjected to the approval of competent Authority) for Others Buildings/ Hostels at Main Campus, UAF	Repair and Maintenance items	-----	Goods & Services	Local	0.5 Million	Non ADP	One Million	Tender	Single Stage One Envelop	3 rd Quarter	1-Jan-20	16-Feb-20	25-Mar-20	25-Apr-20	30-Jun-20	
14	Tender for Supply of miscellaneous Electrical, Public Health, Civil Items for various Maintenance works (Subjected to the need and actual requirement during maintenance Process) at Main Campus, UAF	General items	-----	Goods	Local	One Million	Non ADP	One Million	Tender	Single Stage One Envelop	4 th Quarter	1-Mar-20	16-Apr-20	25-May-20	25-Jun-20	30-Jun-20	
15	Tender for Supply and Erection of miscellaneous Electrical, Public Health, Civil Items for various Maintenance works (Subjected to the approval of competent Authority) for Residential Buildings Main Campus, UAF	Repair and Maintenance items	-----	Goods & Services	Local	0.5 Million	Non ADP	One Million	Tender	Single Stage One Envelop	4 th Quarter	1-Mar-20	16-Apr-20	25-May-20	25-Jun-20	30-Jun-20	
16	Tender for Supply and Erection of miscellaneous Electrical, Public Health, Civil Items for various Maintenance works (Subjected to the approval of competent Authority) for Others Buildings/ Hostels at Main Campus, UAF	Repair and Maintenance items	-----	Goods & Services	Local	0.5 Million	Non ADP	One Million	Tender	Single Stage One Envelop	4 th Quarter	1-Mar-20	16-Apr-20	25-May-20	25-Jun-20	30-Jun-20	

Research Projects

Name of the Procuring Agency: Public awareness campaign for recycling home garbage employing waste to energy concept																	
1	Stationery	Paper,office stationery		Goods	Local	0.01	Non-ADP	0.01	Direct contract	Single Stage one Envelope	2nd Quarter	15 October ,2019	30 October ,2019	15 November ,2019	30 November,2019	15 December ,2019	
2	Computer	Computer	1	Goods	Local	0.045	Non-ADP	0.045	Petty purchase	Single Stage one Envelope	2nd Quarter	10 October, 2019	5 November, 2019	20 November, 2019	30 November,2019	30 December, 2019	
3	Transportation	Surveys and meetings		Services	Local	0.025	Non-ADP	0.025	Petty purchase	Single Stage one Envelope	2nd Quarter						
4	Advirtesment	Flexes, hand outs,brouchers,TV adds.		Goods	Local	0.13	Non-ADP	0.13	Tender	Single Stage one Envelope	2nd Quarter	10 October, 2019	5 November, 2019	25 November, 2019	5 December, 2019	30 December, 2019	
5	Consumables	waste collection tanks,bags, bins etc		Goods	Local	0.15	Non-ADP	0.15	Tender	Single Stage one Envelope	2nd Quarter	10 October, 2019	5 November, 2019	25 November, 2019	5 December, 2019	30 December, 2019	
6	Biogas potential tests	Chemicals,glassware,etc		Goods	Local	0.03	Non-ADP	0.03	Petty purchase	Single Stage one Envelope	2nd Quarter	5 October ,2019	15 October, 2019	25 October, 2019	5 November, 2019	30 December, 2019	
7	Community symposia	Certificates, souvenirs,refreshments etc		Goods	Local	0.85	Non-ADP	0.85	Quatation	Single Stage one Envelope	2nd Quarter	15 October, 2019	30 October ,2019	20 November, 2019	5 December, 2019	30 December, 2019	

Name of the Procuring Agency: Perspectives of using biologically-augmented acidified product for enhancing phosphorus uptake,efficiency and production of cereals in calcareous soil

1	Stationery	Papers, Office files, ballpoint, Marker		Goods	Local	0.01	Non-ADP	0.01	Petty purchase	Single Stage one Envelope	1st Quarter			15 August,2019	25 August, 2019	25 September, 2019	
2	Expandables Supplies	Chemicals, Glassware, Pots		Goods	Local	1.5	Non-ADP	1.5	Tender	Single Stage two Envelope	2nd Quarter	03 october,2019	06 November,2019	02 December, 2019	31 december,2019	28 January,2020	

Name of the Procuring Agency: Enhancement of radiation resistant properties of n+ -p-p+ silicon solar cells

1	Lab Equipment	Four Point Probe System	one	Goods	Local	1.7	Non-ADP	1.7	Tender	Single Stage two Envelope	2nd Quarter	15 october,2019	10 November,2019	25 Novermber, 2019	25 December,2019	25 January,2020	
---	---------------	-------------------------	-----	-------	-------	-----	---------	-----	--------	---------------------------	-------------	-----------------	------------------	--------------------	------------------	-----------------	--

Name of the Procuring Agency: Development of F1 eggplant hybrid seed by autopolyploidization and allopolyploidization

1	Stationery	Paper,office stationery		Goods	Local	0.03	Non-ADP	0.03	Petty purchase	Single Stage one Envelope	1st Quarter			20 September,2019	29 September,2019	12 October,2019	
2	Lab Equipment	Refrigerator for Seed Storage, Micro pipettes, Vertical Gel Electrophoresis, Digital microscope Tunnels for off season growing crops,Computer, Printer and Scanner,Chairs,Boxes, Table, .		Goods	Local	1.037	Non-ADP	1.037	Tender	Single Stage two Envelope	1st Quarter	20 August,2019	20 September,2019	20 October,2019	20 November,2019	20 December,2019	

Name of the Procuring Agency: Molecular epidemiology of buffalo pox in Pakistan, comparison of conventional and molecular diagnosis, polypeptide mapping, restriction enzyme analysis and sequence homology

1	Stationery	Paper,office stationery		Goods	Local	0.001	Non-ADP	0.001	Petty purchase	Single Stage one Envelope	1st Quarter			29 August,2019	26 September,2019	26 October,2019	
2	Lab Equipment	SDS Page	1	Goods	Local	0.099	Non-ADP	0.099	Quotation	Single Stage one Envelope	1st Quarter			20 August,2019	20 September,2019	15 October,2019	
3	Lab Chemical	Lab Chemical		Goods	Local	0.077	Non-ADP	0.077	Quotation	Single Stage one Envelope	1st Quarter			25 August,2019	24 September,2019	20 October,2019	

Name of the Procuring Agency: Development of simple and novel inorganic hole transport materials for perovskite solar cells

1	Stationery	Paper,office stationery		Goods	Local	0.01	Non-ADP	0.01	Petty purchase	Single Stage one Envelope	2nd Quarter			20 August,2019	16 September,2019	15October,2019	
2	Lab Equipment	Thermal Evaporator	1	Goods	Local	0.8	Non-ADP	0.8	Tender	Single Stage two Envelope	2nd Quarter	10 Dec,2019	15 Jan,2020	30 Jan,2020	17 March,2020	15 April,2020	
3	Expendable	Chemical/ Glassware		Goods	Local	0.2	Non-ADP	0.2	Tender	Single Stage two Envelope	2nd Quarter	22 October,2019	25 Nov,2019	10 Dec,2019	31 Jan,2020	25 February,2020	

Name of the Procuring Agency: Identification and structural characterization of grain size related genes in wheat

1	Lab Equipment	Micropipette	4	Goods	Local	0.12	Non-ADP	0.12	Tender	Single Stage two Envelope	1st Quarter	20 August, 2019	10 September, 2019	25 September, 2019	10 October,2019	25 October,2019	
2	Chemicals/Consumeables	Chemicals for DNA extraction (Phenol, Chloroform, CTAB etc) and PCR (Taq enzyme etc), glassware (reagent bottles, plastic ware (eppendorf tubes)	...	Goods	Local	0.215	Non-ADP	0.215	Tender	Single Stage two Envelope	1st Quarter	20 August, 2019	10 September, 2019	25 September, 2019	10 October,2019	25 October,2019	
3	Office items	Computer and Printer	1 each	Goods	Local	0.08	Non-ADP	0.08	Quotation	Single Stage single Envelope	1st Quarter			5 September, 2019	10 September,2019	15 September, 2019	
4	Office Furniture	Chair	1	Goods	Local	0.006	Non-ADP	0.006	Petty purchase	Single Stage single Envelope	1st Quarter			5 September, 2019	10 September,2019	15 September, 2019	
5	Stationary	Printing papers, notebooks, usb etc	...	Goods	Local	0.017	Non-ADP	0.017	Petty purchase	Single Stage single Envelope	1st Quarter			5 September, 2019	10 September,2019	15 September, 2019	

Name of Procuring Agency:-Application of metabolomics in identification of predictive biomarkers of metabolic and infectious diseases in dairy cows

1	Stationery	Paper,office stationery		Goods	Local	0.01	Non.ADP	0.1	Petty Purchase	Single Stage one Envelope	1st Quarter			20 August,2019	31 August,2019	30 September,2019	
2	Lab Equipment	refrigerator,centifuge machine etc	2	Goods	Local	0.525	Non.ADP	0.525	Tender	Single Stage two Envelope	1st Quarter	25 August,2019	20 September,2019	10 October,2019	25 Nov,2020	25 dec,2020	
3	Expendable Supplies	Chemical,glassware etc.		Goods	Local	0.5	Non.ADP	0.5	Tender	Single Stage two Envelope	1st Quarter	25 August,2019	20 September,2019	10 October,2019	25 Nov,2020	25 dec,2020	

Name of Procuring Agency:- Directorate of Procurement & Inventory Control, UAF

1	Stationery	Paper,office stationery		Goods	Local	20	Non.ADP	20	Tender	Single Stage two Envelope	1st Quarter June,2019	2nd June,2019	10 August,2019	Sept 2019- June,2020	Sept 2019- June,2020	30 th June,2020	
---	------------	-------------------------	--	-------	-------	----	---------	----	--------	------------------------------	--------------------------	------------------	-------------------	-------------------------	-------------------------	--------------------	--

Name of Procuring Agency:- Administration,UAF

[illegible]

18	Purchase of Furniture and Fixture	Purchase of Furniture and Fixture		Goods	Local	7	Non.ADP	7									
19	Repair of Machinery and Equipment	Repair of Machinery and Equipment		Goods/Services	Local	8.322	Non.ADP	8.322									
20	Repair of Furniture and Fixture	Repair of Furniture and Fixture		Goods/Services	Local	1.751	Non.ADP	1.751									
21	Repair of Hardware	Repair of Hardware		Goods/Services	Local	3.017	Non.ADP	3.017									
22	Line and Wire	Line and Wire		Goods	Local	0.025	Non.ADP	0.025									

Name of Procuring Agency:- Biochar application to combat root-knot nematodes in tomato with emphasis on activation of defense related genes

1	Stationery	Paper,office stationery		Goods	Local	0.01	Non.ADP	0.01	Petty Purchase	Single Stage one Envelope	1st Quarter			15 October,2019	20 November,2019	15 December, 2019	
2	Lab Equipment	refrigerator,centifuge machine etc		Goods	Local	0.3	Non.ADP	0.3	Tender	Single Stage two Envelope	2nd Quarter	10 January, 2020	15 February,2020	28 February, 2020	31 March,2020	25 April,2020	
3	Expendable Supplies	Chemical,glassware etc.		Goods	Local	0.4	Non.ADP	0.4	Tender	Single Stage two Envelope	2nd Quarter	15 January, 2020	20 February, 2020	05 March, 2020	05 April,2020	30 April,2020	

Name of Procuring Agency:- Development, Promotion and commercialization of eco-friendly herbal dewormer for the Control of Parasites in Livestock

1	Plant Material, Minerals etc	General Items		Consumable Items	Local	1	Non.ADP	1	Tender	Single Stage one Envelope	1st & 2nd Quarter	16.09.2019	30.09.2019	15.10.2019	15.11.2019	30.06.2020	
---	------------------------------	---------------	--	------------------	-------	---	---------	---	--------	---------------------------	-------------------	------------	------------	------------	------------	------------	--

Name of Procuring Agency:- Investigation of potential antifungal peptides derived from indigenously isolated strains of bacillus

1	Stationery	Paper,office stationery		Goods	Local	0.01	Non.ADP	0.009958	Petty Purchase		1st Quarter	NA	NA	NA	24 June, 2019	24 June, 2019	Bill under process
2	Permanent Equipment	Vertical gel and membrane, Electrophoresis kit for proteins along with electric supply unit	One	Goods	Local	0.23	Non.ADP	0.23	Tender	Single Stage two Envelope	3rd Quarter	6 January, 2020	27 January,2020	21 February, 2020	22 March,2020	02 April,2020	
3	Consumable Stores	Chemical,glassware etc.	NA	Goods	Local	1.2	Non.ADP	1.2	Tender and petty purchase	Single Stage two Envelope	1nd Quarter	18 June, 2019	05 August, 2019	13 August, 2020	15 Sep. 2019	30 Sep.,2020	

Name of Procuring Agency:- Rapid diagnosis of gummosis of citrus caused by Phytophthora spp. Using a Loop-Mediated Isothermal amplification assay and its management

1	Stationery	Paper,office stationery		Goods	Local	0.01	Non.ADP	0.01	Petty Purchase	Single Stage one Envelop	1st Quarter	NA	NA	20 August, 2019	31 August, 2019	30 Sep. 2019	
2	Lab. Equipments	Trinocular Microscope		Goods	Local	0.3	Non.ADP	0.3	Tender	Single Stage two Envelope	1st Quarter	30 August, 2019	20 Sep., 2019	10 Oct. 2019	25 Nov,2019	25 dec,2019	
3	Expendable Supplies	Chemical, Glass ware etc		Goods	Local	0.4	Non.ADP	0.4	Tender	Single Stage two Envelope	1sd Quarter	30 August, 2019	20 Sep., 2019	10 Oct. 2019	25 Nov,2019	25 dec,2019	

Name of Procuring Agency:- Development of nanoparticle-based multiplex sandwich immunoassay for stage-specific diagnosis of breast cancer

1	Stationery	Paper,office stationery		Goods	Local	0.01	Non.ADP	0.01	Petty Purchase	Single Stage one Envelop	1st Quarter	NA	NA	20 August, 2019	31 August, 2019	30 Sep. 2019	
2	Lab. Equipments	Centrifuge Machine, Raman Microscope system etc		Goods	Local	3.207	Non.ADP	3.207	Tender	Single Stage two Envelope	1st Quarter	20 Sep. 2019	30 October ,2019	15 Nov. 2109	31 Dec.,2019	31 Jan. 2019	
3	Expendable Supplies	Chemical, Glass ware etc		Goods	Local	0.6	Non.ADP	0.6	Tender	Single Stage two Envelope	1st Quarter	20 Sep. 2019	30 October ,2019	15 Nov. 2109	31 Dec.,2019	31 Jan. 2019	

Name of Procuring Agency:- Development of bioherbicides containing allelopathic bacteria for weeds suppression in direct-seeded rice																	
1	Stationery	Paper,office stationery		Goods	Local	0.03	Non.ADP	0.03	Petty Purchase	Single Stage one Envelop	1st Quarter	NA	NA	NA	NA	15 Sep. 2019	
2	Stationery	Paper,office stationery		Goods	Local	0.02	Non.ADP	0.02	Petty Purchase	Single Stage two Envelope	1st Quarter	NA	NA	NA	NA	15 Sep. 2019	
3	Lab. Equipments	Microscope		Goods	Local	0.8	Non.ADP	0.8	Tender	Single Stage two Envelope	2nd Quarter	20 August, 2019	15 Sep. 2019	30 Sep. 2019	15 Oct. 2019	20 Nov. 2019	
	Consumable	Fertilizer, Chemicles, Herbicides Pesticides		Goods	Local	0.2	Non.ADP	0.2	Tender	Single Stage two Envelope	4th Quarter	10 March, 2020	5 April, 2020	25 April, 2020	20 May, 2020	20 June, 2020	
	Consumable	Glassware		Goods	Local	0.04	Non.ADP	0.04	Petty Purchase	Single Stage two Envelope	1st Quarter	NA	NA	NA	NA	10 Sep. 2019	
	Consumable	Selging bags/tags/labels		Goods	Local	0.03	Non.ADP	0.03	Petty Purchase	Single Stage two Envelope	1st Quarter	NA	NA	NA	NA	10 Sep. 2019	
Name of Procuring Agency:-Commercialization of Biofertilizers for Sustainable Production of Legumes and Cereals																	
1	Permanent Equipment	Cooling system for biofertilizer, Commercial biofertilizer unit, Flame Photometer		Goods	Local/Internati onal	6.3	Non.ADP	6.3	Tender	Single Stage one Envelop	1st Quarter	25 August, 2019	20 Sep., 2019	25 Nov. 2019	20 January, 2020	28 February, 2020	
2	Stationery	Paper,office stationery		Goods	Local	1.05	Non.ADP	1.05	Tender	Single Stage two Envelope	1st Quarter	20 August, 2019	15 Sep., 2019	20 November, 2019	15 Dec. 2019	15 Feb. 2020	
3	Stationery	Paper,office stationery		Goods	Local	0.01	ADP	0.01	Petty purchase	Single Stage two Envelope	1st Quarter						
Name of Procuring Agency:- Identification and molecular characterization of plant viruses from monocotyledonous crops and weeds of Southern Punjab, Pakistan																	
1	Stationery	Paper,office stationery		Goods	Local	0.01	Non.ADP	0.01	Petty Purchase	NA	1st & 2nd Quarter	NA	NA	15 Oct. 2019	30 Oct. 2019	30 Oct., 2019	
2	Stationery	Paper,office stationery		Goods	Local	0.075	Non.ADP	0.075	Petty Purchase	NA	2nd Quarter	NA	NA	20 Oct. 2019	20 November,2019	20 Nov. 2019	
3	Lab. Equipments	Microscope		Goods	Local	0.04	Non.ADP	0.04	Petty Purchase	NA	2nd Quarter	NA	NA	20 Oct. 2019	20 November,2019	20 Nov. 2019	
Name of Procuring Agency:- Establishment of community oriented plant disease diagnostic clinic at UAF sub-capus Burewala																	
1	Stationery	Paper,office stationery		Goods	Local	0.01	Non.ADP	0.01	Petty Purchase	NA	1st & 2nd Quarter	NA	NA	10 Dec,2019	31 Dec, 2019	31 Dec, 2019	
Name of Procuring Agency:-Epidemiology, advance diagnosis and biological control models of ticks and tick-borne diseases in ruminants at two ecologies of Pakistan																	
1	Stationery	Paper,office stationery		Goods	Local	0.01	Non.ADP	0.01	Petty Purchase	Single Stage two Envelope	1st Quarter	15 July, 2019	5 Aug.,2019	20 Aug., 2019	16 D=Sep., 2019	15 Oct.,2019	
2	Lab Equipment	Water Bath Shaker		Goods	Local/Internati onal		Non.ADP	0.1	Tender	Single Stage two Envelope	1st Quarter	10 Oct., 2019	15 Nov., 2019	25 Nov., 2019	31 Jan,2020	28 February, 2020	
3	Glass Ware	Chemical Galss ware, biocntrol agent		Goods	Local/Internati onal	0.2	Non.ADP	0.2	Tender	Single Stage two Envelope	2nd Quarter	10 Oct., 2019	15 Nov., 2019	25 Nov., 2019	31 Jan,2020	28 February, 2020	
4	Computer & Office Equipment	Notebook for data recording & analysis		Goods	Local	0.075	Non.ADP	0.075	Petty Purchase	Single Stage two Envelope	1st Quarter	15 July, 2019	5 Aug.,2019	20 Aug., 2019	16 D=Sep., 2019	15 Oct.,2019	
5	Res. Equipment & Machinery	Livestock etc. (experimental animal cages)			Local	0.05	Non.ADP	0.05	Petty Purchase	Single Stage two Envelope	2nd Quarter	10 Oct., 2019	15 Nov., 2019	25 Nov., 2019	31 Jan,2020	28 February, 2020	

[illegible]